CERES Subsystem Delivery Schedule - December 2002
(Next CERES Science Team Meeting - TBD)

(AquaLaunch - May 4, 2002)

(Toolkit Version: SCF - 5.2.7v1; ASDC - 5.2.7v1)

Subsystem Prsleilrir\]/igr?/ry Delivery to Delivery to Reason for Delivery C[)Eelﬁl\z/gryi/b New
MemotoCM | CERESCM | Langley DAAC Neoded | PGE®
SARB December 6 | December 20 December 27 | Support Terra Beta3 CRS processing.
Instrument December 6 | December 20 December 27 | Aqua coefficients for all Aqua processing.
GGEO December 6 | December 20 December 27 | Deltadelivery to support November 200 and
beyond GGEO processing.
CERESlib December 13 | December 27 January 3 ERBE-like modifications.
TISA Gridding | December 20 January 3 January 10 Support Terra Beta3 FSW processing.
TISA Averaging | December 27 January 10 January 17 Support Terra Betal SRBAV G processing.
TISA Averaging January 3 January 17 January 24 Support TRMM Betal TSI processing.
Clouds January 3 January 17 January 24 Support Agqua Betal SSF processing.
Inversion January 10 January 24 January 31 Support Agqua Betal SSF processing.
Synoptic SARB Late February Support TRMM Betal SY N processing.
Clouds March Support TRMM VIRS-only processing from

August 2001 through August 2002.
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